



	JUNE			JULY					AUGUST	
WEEK OF	10 <sup>TH</sup> - 14 <sup>TH</sup>	17 <sup>TH</sup> - 21 <sup>ST</sup>	24 <sup>TH</sup> - 28 <sup>TH</sup>	1 <sup>ST</sup> - 5 <sup>TH</sup>	8 <sup>TH</sup> - 12 <sup>TH</sup>	15 <sup>TH</sup> - 19 <sup>TH</sup>	22 <sup>ND</sup> - 26 <sup>TH</sup>	29 <sup>TH</sup>	2 <sup>ND</sup>	5 <sup>TH</sup> - 9 <sup>TH</sup>
Applications Open										
Selection of Projects										
Training Module Meeting										

	AUGUST			SEPTEMBER					OCTOBER	
Week Of	12 <sup>TH</sup> - 16 <sup>TH</sup>	19 <sup>TH</sup> - 23 <sup>RD</sup>	26 <sup>TH</sup> - 30 <sup>TH</sup>	2 <sup>ND</sup> - 6 <sup>TH</sup>	9 <sup>TH</sup> - 13 <sup>TH</sup>	16 <sup>TH</sup> - 20 <sup>TH</sup>	23 <sup>RD</sup> - 27 <sup>TH</sup>	30 <sup>TH</sup>	4 <sup>TH</sup>	7 <sup>TH</sup> - 11 <sup>TH</sup>
Project Finalizations										
Outreach for Participants										
Launch Program										

	OCTOBER			NOVEMBER				DECEMBER		
Week Of	14 <sup>TH</sup> - 18 <sup>TH</sup>	21 <sup>ST</sup> - 25 <sup>TH</sup>	28 <sup>TH</sup>	1 <sup>ST</sup>	4 <sup>TH</sup> - 8 <sup>TH</sup>	11 <sup>TH</sup> - 15 <sup>TH</sup>	18 <sup>TH</sup> - 22 <sup>ND</sup>	25 <sup>TH</sup> - 29 <sup>TH</sup>	2 <sup>ND</sup> - 6 <sup>TH</sup>	9 <sup>TH</sup> - 13 <sup>TH</sup>
Launch Program, Continued										

	DECEMBER			JANUARY (2025)					FEBRUARY	
Week Of	16 <sup>TH</sup> - 20 <sup>TH</sup>	23 <sup>RD</sup> - 27 <sup>TH</sup>	30 <sup>TH</sup>	3 <sup>RD</sup>	6 <sup>TH</sup> - 10 <sup>TH</sup>	13 <sup>TH</sup> - 17 <sup>TH</sup>	20 <sup>TH</sup> - 24 <sup>TH</sup>	27 <sup>TH</sup> - 31 <sup>ST</sup>	3 <sup>RD</sup> - 7 <sup>TH</sup>	10 <sup>TH</sup> - 14 <sup>TH</sup>
Launch Program, Continued										
Act Office Closed										

	FEBRUARY		MARCH					APRIL		
Week Of	17 <sup>TH</sup> - 21 <sup>ST</sup>	24 <sup>TH</sup> - 28 <sup>TH</sup>	3 <sup>RD</sup> - 7 <sup>TH</sup>	10 <sup>TH</sup> - 11 <sup>TH</sup>	17 <sup>TH</sup> - 21 <sup>ST</sup>	24 <sup>TH</sup> - 28 <sup>TH</sup>	31 <sup>ST</sup>	4 <sup>TH</sup>	7 <sup>TH</sup> - 11 <sup>TH</sup>	14 <sup>TH</sup> - 18 <sup>TH</sup>
Launch Program, Continued										
End Program										
Complete Coordinator's Evaluations										

**SIGN UP HERE: [APPLICATION FORM](#)**